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/ INTERSTATE \
Project Team
Congestion Relief & Bus Rapid Transit Projects

May 31, 2005
DESIGN DECISION

By Brent Pember, Caroline Barnett
Subject  Locations of Noise Walls for 1-405, SR520 to SR522 Project

Background

Initial noise wall locations were obtained from the Noise Report (Version 1, Draft) dated June
2004. Some of the locations made construction of the walls difficult and expensive. The
design team decided to reevaluate the locations for ease of construction, cost reduction, and
compatibility with the Implementation Plan. We determined that noise walls could be placed
at a minimum distance of 5 feet from the ROW. This will allow room for a footing that
extends 3 feet from the centerline of the wall to the ROW. A construction easement may be
required.

Study

Cross Sections were taken at each noise wall location. First, the walls were checked to see if
they were compatible with the Implementation Plan or if reconstruction would be required.
Then, using the top of wall elevation from the Noise Report, the height of each wall was
determined. If the wall was taller than the 24 feet maximum shown on WSDOT Standard Plan
D-2b, a new location was established. Walls taller than the standard height would require a
special design and would be more costly. Finally, the design team met to determine our
recommendations for each wall location.

Conclusion

Wall N1: place noise wall 5 feet from ROW on existing ground elevation. This location will
be compatible with the Implementation Plan, though a retaining wall may be necessary. The
wall will connect to the existing walls at both the north and south ends.

Wall N2: place noise wall 5 feet from ROW on existing ground elevation. This location will
be compatible with the Implementation Plan. Additional wall length to the north was
considered, but conflicts with the Implementation Plan and was not desired by the abutting
property owner (Lee Johnson Motors). The wall has also been extended south to connect to
the existing pedestrian bridge at NE 80" St.

Wall N3: shown as a continuation of existing noise wall. The Design-Builder may optimize
the placement of this wall on the roadway side slope. The north end of this wall will tie into
the existing NE 100" St pedestrian bridge abutment and will connect to the existing wall at the
south end. The proposed location and top of wall elevations have been revised to ensure
compatibility with the Implementation Plan. The wall will be located at or behind the top of
the slope built by the Nickel Project. In the Implementation Plan, the ditch in front of the wall
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can be replaced with an enclosed drainage system and barrier, allowing the Nickel slope to
remain or a retaining wall can be built in front of the noise wall.

Wall N5: place wall 10” outside of Implementation shoulder. From the south end to gore of
the new 132" St off ramp (built in Implementation Plan), this wall will be placed between the
Implementation mainline and ramp instead of the outside of the ramp. Building a wall outside
of the proposed ramp would require a wall approximately 40’ tall. Near the gore area of the
proposed ramp, the noise wall will cross the future ramp and be placed 10 feet outside of the
ramp shoulder. The Implementation Plan will remove the portion of the wall across the
proposed ramp. An additional noise study may be required at that time to determine
mitigation from the new ramp.

Wall N7: place wall at the edge of the existing ramp from the south end for approximately 250
feet (approximate sta 4372+00). This piece of the wall will be throw-away in the
Implementation Plan (about 1800SF). From STA 4372+00 to the North, place wall 3 feet from
the ROW. This should make the required wall shorter and provide room for the
Implementation Plan. The southern part of the wall was not built at the Implementation Plan
location because it would have required a 2400 SF retaining wall that may or may not be
compatible with the Implementation Plan.

Wall R1: place wall a variable distance from Implementation shoulder (10 foot min). To
determine location, we started 5 feet inside the ROW and then went up at a 2:1 slope until we
reached the Implementation shoulder elevation. This will cost about $70,000 extra in
earthwork, but it will make the wall compatible with Implementation, provide room for
drainage improvements during the Implementation phase and reduce the height of wall needed
compared to placing it 5 feet from the ROW. The wall will connect to the existing walls at
both the north and south ends.

Wall R2A: place wall 5 feet inside the property line on the Woodlands Senior Home property.
Several configurations of this noise wall and wall R2B have been considered. Several options
placing the wall on Costco property were considered. Costco declined to allow the wall on
their property without compensation. This wall was then moved to inside the Woodlands
property. The wall is located 5 feet from the property line to protect the existing trees on
Costco property near the property line. The Woodlands parking lot will need to be restriped
after construction of the noise wall. The wall length has been shortened to avoid encroaching
onto the existing City of Kirkland Utility Easement at the northwest end of the wall alignment.
The City will not allow any load bearing structure to be built upon a utility easement.
Currently, this requirement would leave a 34 foot gap between walls R2A and R2B, resulting
in an additional 102 feet of Wall R2B. This extra length would not be compatible with the
Implementation Plan; the total length of wall R2B incompatible with the Implementation Plan
would be approximately 150 feet.

Wall R2B: place wall 5 feet from ROW at Implementation shoulder elevation. Approximately
150 feet at the south end will not be compatible with the Implementation Plan. A retaining
wall will be required in the Nickel to stay within the ROW; a retaining wall may also be built
under the Implementation Plan to limit the amount of ROW needed. The permanent portion of
the retaining wall built in the nickel will be designed to the Implementation Plan slopes. The
wall will connect to the existing walls at the north end. Wall R2B should extend
approximately three times the length of the gap between it and wall R2A.

Wall R3: place wall 5 feet from the Implementation shoulder. This location will require
acquiring a parcel in the Nickel Project. This parcel will also be used for a drainage pond.
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Retaining walls will be necessary north and south of the acquired parcel to stay within the
ROW. This wall will be completely compatible with the Implementation Plan, assuming the
parcel is acquired.

Wall U4 (referred to as wall U6 in the Noise Report): remove and replace portions of the
existing wall as shown in the Noise Report. This wall is about 5 feet from the ROW, but we
do not want to move it closer to the ROW due to concerns about a utility line in this location.
It will be compatible with the Implementation Plan, though a retaining wall may be necessary.
The wall will connect to the existing walls at both the north and south ends.
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/ INTERSTATE \
Project Team
Congestion Relief & Bus Rapid Transit Projects

March 8, 2005
DESIGN DECISION
By Dustin Cooley/Matthew Klontz
Subject Modified Grading — I-405, SR 520 to SR 522

Background

The purpose of this memorandum is to document the current design decision to modify the
inside and outside grading throughout the 1-405, SR520 to SR 522 project. Adjusting these
slopes minimized the impacts to wetlands, trees, existing sound walls/berms, and overall
footprint.

Discussion

Modified cut ditch section was comprised of a 4’-10:1 slope from the edge of pavement (EOP)
for guardrail, 8- 4:1 ditch fore slope, 2’ flat ditch bottom, and 2:1 slope to existing ground or
if needed a wall offset from obstruction/ROW. Also a modified fill section was used in some
areas and was comprised of a 4’-10:1 slope from the EOP for guardrail, and a 2:1 slope down
to existing ground or if needed a wall offset from obstruction/ROW. The steeper slopes
proposed by these modified sections will require guardrail; a 4 foot width has been provided

from the EOP for this purpose.

Description SB Station Range Adjustments

Bridal trails tree 4031+50 to 4036+75 Due to limited room between Nickel/Imp. to

impacts. the ROW & exist./prop. Walls we will not be
able to reduce impacts to the trees.

Bridal trails wall 4031+50 to 4036+75 Used modified ditch section along w/

impacts. guardrail to reduce the mainline cut slope.
This allowed for the room needed to place a
drilled shaft wall inside the existing ROW w/o
impacting the existing sound wall.

116" slope 4261+75 to 4271+75 | Used modified ditch section along w/

modification. guardrail to reduce the mainline cut slope
and remove the impacts to existing 116"
street.

Spinney Homestead 4166+75 to 4172+00 Used modified ditch section along berm area

berm impacts. to minimize impacts to the existing noise
berm.

Spinney Homestead 4166+75 to 4172+00 Used modified ditch section along this area

SB tree impacts. to minimize impacts to existing trees.

Spinney Homestead 4175+50 to 4200+00 Unable to modify side slope treatment to

NB tree impacts. minimize tree impacts in this area. The
slopes were already minimized and EOP was
close to the ROW through out this area.
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Widen east design 4277+80 to 4325+70 | For this design alternative a modified ditch
impacts. section was used on both sides of SB405.
To minimize impacts to existing noise berm
to the west and help keep implementation
impacts to a minimum this design alternative
was sifted to the east. The modified slopes
helped to minimize the impacts the wetlands
located in the median.

Culvert 32 grading. 4328+16 There were no impacts related to culvert 32
due to proposed grading. Proposed grading
contained a wall that stopped short of the

pipe outlet.
Culvert 31, 30, & 29 4315+79, 4308+60, If widen east design alternative is used
grading. 4301+35 through this area there will be no impact

these existing culverts. | the widen west
design alternative is used the culverts will
need to be modified due to the noise berm fill
overtaking the ends of the culverts.

Culvert 28 grading. 4294+00 The grading in this area has been modified to
use a barrier and 2:1 fill slope so that the
proposed design will not impact this culvert.
The 2:1 slope intersects the existing ground
before impacting the culvert.

Culvert 27 grading 4291+62 The grading in this area has been modified to
use a barrier and 2:1 fill slope so that the
proposed design will not impact the culvert or
the detention facility (Nickel). The 2:1 slope
intersects the existing ground before
impacting the culvert or detention facility.

Forbes culvert 4176+90 to 4182+55 | The grading in this area has been modified to

(Culvert 20) use a barrier and 2:1 fill slope so that the
proposed design will not impact the existing
culvert.

Culvert 18 grading 4171465 to 4172+45 Placed headwall at culvert outlet.

Pond C1.1 4172+50 to 4176+90 Relocated drainage pond to the south

outside of 75’ stream riparian zone.

Used a 7’ shoulder buffer (4’ guardrail + 3’
ecology ditch) and 2:1 side slopes to reduce
impact. Pond location accommodates
implementation channelization.

Pond E2 4362+00 to 4364+50 Relocated drainage pond north outside of
wetland. Located headwall to limit shoulder
grading in wetland buffer.

Pond F1 4358+75 to 4364+50 Relocated drainage pond to the east to
accommodate implementation
channelization.

Pond F2 4398+80 to 4400+15 Relocated offsite pond outside of wetland.

Vault C1.2 4191+80 to 4199+80 | Verified vault can be located with increasing
project footprint. Detailed vault grading not
incorporated into DTM.

Vault A2 4051+75 to 4053+80 | Verified vault can be located with increasing
project footprint. Vault grading incorporated
into DTM.

SB 1-405 to NE 160" 4363+95 to 4372+15 | Ramp Grading

St Off-Ramp
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Wall Relocation 4372+15t0 4389+70 | Set walls to minimize grading impacts to the
west.

Pedestrian Bridge 41643+30 to 4165+68 | At NE 100" St. pedestrian bridge, a 2 to 1
back-slope was used to footing cover

Forbes Creek 4178+80 to 4182+45 East and west access road details include; 4

to 1 fill slope with ecology ditch, 12’ access
road with a max. of 15% grade and a 20’
wide pad.

Conclusion

These modified sections have been added to the proposed DTM and can be seen in proposed
contours and cross sections. Any change to geometry in these areas will require re-evaluation
of the side slope treatment and its relation to the ROW or obstructions. At the time that
guardrail is designed, guardrail lengths should be evaluated separately from the DTM and the
DTM should be modified to reflect the length of need calculations.
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Executive Summary
Staging Options for [-405, SR520 to SR522, Stage 1
3/23/2005

Executive Summary of Construction Staging Options

The following table highlights the key issues involved in determining a construction staging plan for
Stage 1 of the Kirkland Nickel Project. Four different staging plans were studied from traffic,
structures, design and staging perspectives. A build to the east option was rejected because of ROW
restrictions, while building to the west would require widening the BNSF structure. The following two

options are considered feasible, though not preferred, by all disciplines.

Issue

Crossover

3 Stage

Description

Cross SB traffic onto existing NB
bridge to build entire SB bridge

Separate SB HOV and GP lanes to
build SB bridge in 3 stages; %2 mile
split length with max gap of 30’

Design Speed

50 mph minimum; higher design
speeds may be possible

60 mph

Safety

Lower ML design speed; tighter
ramp merges

Limited area (30") for constructing
bridge sections between active

lanes will require additional safety
measures for construction workers

Construction Cost

Reworking of items from the Totem
Lake Project (throwaway
construction)

Staging Cost

Coordination with Totem Lake
project could result in additional
costs

Increased complexity of bridge
construction

Duration

15 months total time for bridge
construction — 4-5 months with
crossover from August 2006 to
January 2007

15 months time for bridge
construction — 4-5 with split
mainline traffic from August 2006
to January 2007

Coordination with
Totem Lake Freeway
Station Project

Extensive coordination of traffic
control signing and phasing,
construction items (final wearing
course, barrier placement and final
striping)

Limited coordination of traffic
control signing and final striping.

Forbes Creek

Simpler construction staging by
keeping SB traffic on NB side until
south of Forbes; Use a local
crossover for NB traffic to build NB
bridge

Local crossovers necessary for both
NB and SB.

Public Perception

Reconstructing items built by
Totem Lake project

Schedule Cannot be constructed concurrent Minimal risk for delay from Totem
with ML Totem Lake project; Lake project slipping
subject to complications if Totem
Lake keeps slipping

Other Risks Change orders from DB or Totem

Lake project over coordination /
schedule delays resulting from one
project impacting the other

See the NE 116™ St Staging Design Decision for a more complete description of the options and issues.
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/ INTERSTATE \
Project Team
Congestion Relief & Bus Rapid Transit Projects

March 1, 2005
DESIGN DECISION

By Caroline Barnett, Tom Schnetzer
Subject Staging options for I-405, SR520 to SR522 Stage 1

Background

The Kirkland Nickel Stage 1 Project will replace the existing structures carrying I-405 over NE 116™
Street. 1-405 will be widened to 5 lanes in each direction, 1 HOV lane and 4 GP lanes, from the
existing 4 lanes. The profile of I-405 will be raised to provide adequate vertical clearance over NE
116"™ Street when the bridges are widened to ultimate widths in the Implementation Plan. The twin
bridges will likely be pre-stressed concrete girders, with a 150" span length and a 6’-9” structure depth.
The NB I-405 bridge will be raised approximately 6" and the SB I-405 bridge will be raised
approximately 4’ over the existing bridge elevations.

Construction staging requirements are that 4 lanes of traffic be maintained at all times in both
directions of I-405 except for temporary nighttime closures. The minimum desirable speed limit during
construction is 60 mph, except when there is a major traffic movement, i.e. a crossover, where the
speed limit may be reduced to 50 mph. 11 foot lane widths and 2 foot shoulders are the minimum
section permitted, except across a structure when a 1 foot shoulder is acceptable. All other design
parameters must be met. Ramp design speeds may be 10 mph lower than the mainline design speed
in the area.

An additional consideration is the fish passageway to be built at Forbes Creek. Design options for this
crossing include a 78 inch pipe or a new, 30-foot span bridge, with the current plan being to jack and
bore the pipe under I-405. The construction staging of this crossing will need to work with the staging
at the NE 116™ Street structures.

Construction schedules and phasing must be coordinated with the Totem Lake/NE 128™ Street HOV
Direct Access/Freeway Station Project (also referred to as the Totem Lake Freeway Station Project)
which is expected to be under construction at the same time. The Totem Lake Freeway Station Project
will widen I-405 between NE 124" and NE 132" Streets to build an HOV direct access connection at
NE 128" Street.

Study

In studying construction phasing options, one crossover option and three non-crossover options were
examined. The criteria considered are the resulting permanent alignments, compatibility with the
proposed Implementation Plan, compatibility with Forbes Creek construction staging and construction
cost and duration.

Option 1 - Crossover

Description

Step 1 would restrict lane and shoulder widths on the existing NB I-405 bridge to shift traffic to the
west, demolish the eastern portion of the existing bridge and build the portion of the new NB bridge to
the east. Step 2 would put NB traffic on the new NB structure, cross SB traffic over to the existing NB
structure and demolish and rebuild the entire SB 1-405 structure. Finally, SB traffic would be routed
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onto the new SB structure while the existing NB structure is demolished and the new structure
completed. Exhibit 1 shows a schematic diagram of the proposed bridge construction phasing.

Discussion

The crossover to the north of NE 116™ Street will require coordination with the Totem Lake Freeway
Station Project. Based on current schedules, the crossover will be constructed after the proposed
mainline widening by the Totem Lake Freeway Station Project, which will lower the profile of NB I-405,
relocate the SB on ramps from NE 124" Street and repave the entire surface of I-405. Based on the
current schedules, the new Direct Access ramps would be open for traffic, while construction on the
surrounding arterial streets is being completed.

In this area, both NB and SB I-405 are transitioning from a 5% superelevated section over the BNSF
structures to normal crown under the NE 124" Street undercrossing structures. In addition, existing
SB 1-405 is approximately 3-4 feet higher than existing NB. Exhibit 1 assumes that temporary
pavement will be added to NB I-405 without removing pavement from SB I-405, resulting in SB traffic
being completely clear of the existing SB pavement before any changes in the profile are made.
Pavement cannot be added or removed from the BNSF structure; therefore SB I-405 must match the
existing profile and superelevation rate across this structure.

The SB on ramp from NE 124™ Street would be routed to merge into the SB lanes during the horizontal
transition onto the NB lanes using a parallel on connection. The full 300 foot parallel lane could be
provided for merging, but the taper length would need to be shortened from the standard 300 feet to
approximately 225 feet, a 20:1 rate. This would require removing the single slope barrier between the
ramps and mainline. An additional option for this ramp would be to route it across the SB BNSF
structure and then merge it into the SB mainline traffic. This could be continued during bridge
construction, but would not be an option while the profile of SB I-405 is raised between the BNSF
structure and NE 116" Street.

The new Direct Access ramp connects on the inside of SB I-405 before the crossover. Based on
current schedules, this ramp will be open to traffic during the operations of the crossover. The gap
acceptance length of the parallel on connection would be shortened by the crossover option to a length
meeting a design speed of 49 mph. The taper length at the end of the ramp would be shorted as well
to 270 feet from the desired 300 feet. The represents a taper rate of 25:1.

South of NE 116™ Street, SB traffic could be crossed back onto the SB mainline without any
complications. Most elements of the crossover could be constructed to meet the proposed design
speeds, except the north end of the crossover where speeds as low as 50 mph may be necessary. The
Implementation Plan would widen both structures at NE 116" Street to the west.

Using a crossover to construct the structures over NE 116™ Street allows easier construction staging for
the Forbes Creek structures. The crossover back to SB would be pushed south of Forbes Creek;
construction of the SB structures at NE 116" Street and the fish passage at Forbes Creek would be
concurrent. If a pipe is constructed, cut-and-cover could be used for the SB side, while the NB side
could either be built using a local crossover or jack-and-bore. If a structure is needed, a local
crossover for NB traffic would be necessary. This local crossover could be designed at 60 mph.

Cost and Duration

The majority of the costs associated with the crossover option will be temporary and will not require
expansion of the scope of the Kirkland Nickel Project. The challenge of the crossover north of NE 116™
St is the removal and replacement of items recently constructed by the Totem Lake Freeway Station
Project. The construction cost of the items is less important than the political cost of reconstructing
items that were just built. The following aspects of the Totem Lake Freeway Station Project would be
redone by the Nickel Project crossover:

e 820 feet of new striping on SB I-405
e 1,100 feet of new pavement and striping on NB I-405
e 550 feet of new striping on the SB On ramps from NE 124" Street
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e 200 feet of single slope barrier between the 124™ SB On Ramps and SB I-405
e 550 feet of new median barrier between NB and SB 1-405

Additionally, this staging plan will use existing inside shoulders as travel lanes. Approximately 2,300
feet of the existing inside shoulders may need to be upgraded to a temporary pavement section
capable of supporting traffic for the duration of construction staging. Shoulders will be upgraded to
match the mainline pavement section as part of the scope of the Nickel Project; however some
shoulders that will be reconstructed in Step 3 may need to be upgraded for use in Step 2. Temporary
pavement sections would be allowed for shoulders that will be rebuilt in later steps.

Total construction time for the bridges would be approximately 18 months. The crossover would be
the second stage of bridge construction and would last approximately 4-5 months from August 2006 to
January 2007.

Option 2 - Build SB East of Existing Location

Description

Step 1 would restrict lane and shoulder widths on the existing NB bridge to shift the traffic to the west,
demolish the eastern portion of the existing bridge and build the portion of the new NB bridge to the
east. Step 2 would shift NB traffic onto the new NB bridge and restrict lane and shoulder widths on
the SB bridge to shift traffic to the west. The eastern portion of the existing SB bridge and the
remainder of the existing NB would be demolished and the new SB structure would be built between
the existing SB structure and the proposed NB structure. The NB bridge would be completed in Step 2.
Step 3 would put SB traffic onto the new SB structure, demolish the existing SB structure and complete
the construction of the SB bridge. Exhibit 2 shows a schematic diagram of the proposed bridge
construction phasing.

Discussion

SB I-405 mainline would be shifted approximately 25 to 30 feet east of the existing location under this
plan. The mainline shift would reduce the inside shoulder width across the BNSF structure to 4 feet
and would require a taper rate of 45:1 on SB I-405. Both of these deviations would be permanent; the
Implementation Plan widening of the BNSF structures would not eliminate or alleviate them. The
Implementation Plan would widen the NE 116™ St and the BNSF overcrossing structures to the west for
SB and the NB structures to the east.

This proposed alignment would shift NB I-405 approximately 50 feet east of its current location. This
shift would also push the NB off ramp further east of its current location and prohibit possible
alignments that kept the limited access reference point more than 300 feet from the gas station
driveway. The result of this configuration would be a limited access acquisition of one gas station
driveway, which could result in condemnation of that business. Additional limited access control
measures may also be necessary at some of the other driveways in this area, though these are not
likely to result in condemnation. Closing driveways and restricting access is a not considered a
desirable outcome by the City of Kirkland.

Building the structures at Forbes Creek would be done with local crossovers independent of
construction of the NE 116™ Street overcrossing structures, or a pipe would be constructed using jack-
and-bore without affecting traffic on I-405.

Cost and Duration

The major cost of this option is the ROW acquisition. The cost of acquiring the Conoco Phillips 76 gas
station through condemnation has been estimated at $3 Million. While this cost would be incurred in
Stage 2, it would still be necessary with this proposed alignment when the half-SPUI is completed.
Additional access control measures could also be imposed in addition to this cost.

Total construction time for the structures at NE 116™ Street would be approximately 18 months.
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Option 3 - Build SB West of Existing Location

Description

Step 1 would restrict lane and shoulder widths on the existing NB and SB bridges to shift traffic to the
inside (east on the SB bridge, west on the NB bridge). The outside portions (east for NB, west for SB)
of the existing bridges would be demolished and portions of the new structures built. Step 2 would
shift traffic onto the new structures, demolish the existing structures and complete construction of the
new structures. Exhibit 3 shows a schematic diagram of the proposed bridge construction phasing.

Discussion

This option features a two stage construction schedule, that could be used to shorten construction
duration and cost. By shifting both NB and SB alignments approximately 30 feet wider than the
existing locations, it would be possible to build both new bridges while running traffic on the existing
structures. The constraint of the BNSF structure, in terms of horizontal, vertical and cross slope
controls, does not allow a SB alignment to work without widening the BNSF structure. Two different
alternative alignments were developed in an attempt to minimize the impacts to the BNSF structure.

Alternative 1 would have a single curve beginning just north of the BNSF structure and continuing
across NE 116™ Street The radius of a curve necessary to match the existing cross slope on the BSNF
structure forces the alignment to swing out to the west. Accommodating the horizontal and
superelevation constraints of the structures at the BNSF and NE 116™ St requires widening the BNSF
structure. The total widening necessary on the BNSF structure would be 16" at the SW corner,
tapering to 6’ at the NW corner.

Alternative 2 would have two small curves separated by a short (365 feet) tangent section beginning
south of NE 116" and the tangent section just north of the BNSF structure. These radii allow the
design to match the cross slope over the BNSF structure and still swing wide enough to allow two
stage construction of the new NE 116™ structure. This design impacts the BNSF structure by requiring
an 8’ widening to the SW corner of the structure tapering to the existing EOP at the NW corner of the
structure. However, this design introduces a “broken back” curve to the alignment and could result in
a superelevation deviation. The tangent is not long enough to transition to normal crown between the
two curves, though a transition to an adverse crown would be possible. This option would require
transitioning superelevation across the new NE 116™ St structure.

Building the structures at Forbes Creek would be done with local crossovers independent of
construction of the NE 116™ Street overcrossing structures, or a pipe would be constructed using jack-
and-bore without affecting traffic on I-405.

Cost and Duration

The Implementation Plan is to widen the SB BNSF structure by 19 feet. If it is necessary to widen this
structure for construction of the Nickel Project, it would be desirable to construct the ultimate widened
width. The cost of the widening this structure is estimated to be $150 / SF. The full (Implementation)
widening of the bridge is 5,000 SF, for a total estimated cost of $1.24 Million, including soft costs,
inflation and a 5% contingency. A tapered widening of the BNSF structure is possible, but not
desirable from a structural standpoint. For Alternative 1, a 16’ desired widening would result in
building the full planned 19 foot widening, due to the impracticality of widening by 3 feet, or accepting
deviations to lane or shoulder widths in the future. For Alternative 2, an eight foot widening of the
entire structure would be recommended, which means 2,120 SF of structure for a total estimated cost
of $530,000. The NB BNSF structure would not need to be widened as part of the Nickel project.

Total construction time for the structures would be approximately 12 months, assuming concurrent
construction of the new SB structure and the widening of the BNSF in Step 1.

Option 4 - Construct SB Bridge in 3 Stages
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Description

For this option the NB bridge would be constructed in the same manner as for the Crossover Option.
The following description focuses on the SB bridge only.

Step 1 would restrict lane and shoulder widths on the existing SB bridge to shift the traffic to the east.
The western portion of the existing bridge, approximately 18 feet of structure width, would be
demolished and a portion of the new SB bridge to the west, approximately 41 feet of structure width,
would be built. Step 2 would split mainline traffic, with the three GP lanes on the new structure while
the HOV lane would be shifted to the east on the existing bridge. The western portion of the
remaining existing bridge, approximately 27 feet of structure width, would be demolished and another
portion of the new SB bridge, approximately 27 feet of structure width, would be built in its place.
Step 3 would shift the HOV lane from the existing SB bridge onto the new bridge structure. The final
section of the existing SB bridge would be demolished and the remaining section of new bridge would
be constructed.

Exhibit 4 shows a schematic diagram of the proposed bridge construction phasing.
Discussion

Both the geometric and structural components of this option are not desirable, though are feasible.
Splitting mainline traffic in a construction zone and building a bridge with two closure pours would both
be departures from standard construction practice. The complexity of construction staging for this
option would be higher than for the other options. Additional traffic control, temporary bridge shoring
and temporary barriers along travel lanes will be required.

Additional safety measures would be required with this option. Construction would be necessary
between two lanes of live traffic. There would be less room for construction operations north of NE
116" Street The split in mainline traffic does not conform to driver expectations.

During construction, 11 foot lanes and a 1 foot shoulder would be used for the three traffic lanes
across the structure. The single lane would have only 19 feet of total roadway width, a 12 foot lane
and 3 foot shoulders. These widths are based on structural preferences that live traffic not run on a
cantilevered portion of the bridge. Outside of the bridge construction zone, roadway section widths
would be widened to the construction zone minimums stated above.

The crossbeams and columns on the interior piers of the existing structure would need to remain in
place until the final section of the existing bridge is demolished in Phase 3. Because the final existing
bridge section is straddling the interior column, the adjacent columns and crossbeams would be
necessary to support the superstructure. This would not interfere with the construction of the new
structure, which is at least three feet higher than the existing mainline. There would be at least a two
foot vertical gap between the existing top of crossbeam and the bottom of new superstructure.

Building the structures at Forbes Creek would be done with local crossovers independent of
construction of the NE 116™ Street overcrossing structures, or a pipe would be constructed using jack-
and-bore without affecting traffic on I-405.

Cost and Duration

The cost of constructing and demolishing a bridge in 3 stages would be higher than the two stage
options. The additional traffic control necessary to split mainline traffic would make the traffic control
cost higher in this option than in the other staging options. An estimate of the additional construction
costs associated with the temporary shoring and other staging items is not feasible given the current
level of design. Both NB and SB bridges would be widened to the inside (east for SB and west for NB)
in the Implementation Plan.

This option would require approximately18 months for bridge construction. Phase 2 options would
both require a split in mainline traffic. Total duration of the split mainline traffic would be 4-5 months,
estimated to be from August 2006 to January 2007.
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Conclusion

Due to the differing bridge locations between all options, a preferred option must be selected to be
shown on the RFP plans. It is recognized that the Design-Builder can choose to construct the project
in a potentially different manner from any of the options considered here.

Option 2, building to the east, is not a preferred option due to the necessity of a future ROW take
when Stage 2 is built.

Option 3, building to the west, is not a preferred option due to the necessity of widening the SB BNSF
structure. While this bridge will be widened in the Implementation Plan, it is not desirable to build this
additional width today.

Option 1, the crossover, is a feasible staging plan. The benefit is the simplicity of constructing the SB
NE 116™ St structure in one stage. Additional benefits of the crossover are easy construction of a
potential structure at Forbes Creek and more room for construction and staging operations. The
downsides of this option are the lower design speed, the reconstruction of elements of the Totem Lake
Freeway Station project and the dependence of this option on work being completed by the Totem
Lake Freeway Station project.

Option 4, the 3-stage bridge construction, is also a feasible plan. This option has several downsides,
including increased difficulty of construction, increased cost, and splitting the HOV lane from GP traffic.
The benefits of this option are the greater design speed, no overlap with the Totem Lake Freeway
Station project and the independence of construction schedules from the Totem Lake Freeway Station
project.

At this point, it is unclear when the Totem Lake Freeway Station project will be constructed. Because
of its relative independence from the Totem Lake Freeway Station project, Option 4 is preferred at this
time. Coordination between the two projects will still be necessary for traffic control and work zone
signing.

This design decision has been refined since the RFP plans were developed. The alignment shown on
the RFP plans is based on a 3-stage construction which would necessitate building the full
Implementation Plan width for the SB I-405 bridge.
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February 23, 2005
DESIGN DECISION

By Caroline Barnett

Subject Compound Curves

Background

In the NE 116" St vicinity, the Kirkland Nickel project alignments, both horizontal and vertical, have
been through much iteration. Initial designs showed compound curves on all alignments. Comments
received from the 5% Technical Review in April 2004, suggested removing the compound curves from
all alignments (see comments DC 12, DC 39, and JM 31). Since then, we have attempted to remove
these curves.

The NE 116™ St overcrossing structures will be replaced in the Kirkland Nickel Project. The existing
half-diamond interchange will be upgraded to a half-SPUI. Approximately 600 feet north of NE 116"
St, I-405 crosses the BNSF Railroad. These overcrossing structures will not be replaced or widened by
the Nickel Project. Additionally, the load rating on these structures has been determined to be 1.05
and 1.0 (for NB and SB, respectively), which precludes any changes to the bridge deck. Therefore, the
profile and superelevation rate for both NB and SB must tie in south of these bridges.

Study
NB Horizontal Alignment

For staging purposes, the NB alignment has been pushed east of the existing location. This proposed
alignment allows the NB bridge to be built in two stages. The Implementation widening will be to the
inside (west). Compound curves are necessary for this alignment to be shifted in the proposed
manner. The proposed curves have radii of 4589 feet and 3646 feet; the 0.80 ratio between the radii
is greater than the standard 0.67.

NB Vertical Alignment

A simple curve is possible that provides the necessary clearance over NE 116™ St and ties into the
BNSF structure. This curve meets all standards.

SB Horizontal Alignment

Following the 5% technical review in April and the shifting of the NB alignment, the SB alignment was
changed to show a simple curve across both NE 116™ St and the BNSF. This curve was taken into the
constructibility review conducted in September 2004, where it was determined that a simple curve is
not constructible. Following this review, the construction staging options have been analyzed (see the
Staging Options for I-405, SR520 to SR522 Stage 1 Design Decision for a complete discussion). The
“3-stage” option is the currently preferred method. The proposed alignment would have compound
curves with radii of 4,450 feet and 3,900 feet; the smaller radius is 0.876 of the larger radius.

SB Vertical Alignment

The SB vertical alignment is controlled by the clearance requirements over NE 116" St, the span
requirements of a SPUI design and the proximity to the BNSF structure. The minimum vertical
clearance over NE 116™ St must be 16.5 feet in the widened Implementation Plan condition. These
constraints have made using a single curve impossible vertically. As the horizontal alignment was
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shifted west for constructibility reasons, the vertical alignment had to be raised to account for the
profile of NE 116™ St. It was determined that a simple vertical curve cannot adequately tie into the
BNSF structure and still provide the clearance necessary over NE 116™ St. For this reason, compound
vertical curves are proposed. Using compound curves is necessary if the profile of the SB BNSF bridge
is not to be altered, because the existing bridge over the BNSF is built on a vertical curve.

Conclusion

All elements proposed for these alignments meet the applicable Design Manual standards for stopping
sight distance, superelevation rates, and ratio of radii in compound curves.
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February 16, 2004
DESIGN DECISION

By Garth Merrill
Subject  Traffic Signals at NE 116™ Street SPUI Interchange

Background

The NE 116™ Street interchange with 1-405 will be reconfigured into a % - Single Point Urban
Interchange (SPUI), with a traffic signal.

Due to the alignment of the 1-405 bridges and the superelevation required, the minimum
vertical clearance of 16’-6” at the low point of the bridges over NE 116th Street is being
provided in the preliminary design. The purpose of this memo is to evaluate the preliminary
traffic signal layout for the intersection of the [-405 ramps at NE 116th Street. In a typical
Single Point Urban Interchange (SPUI) design in Washington, signal heads are attached under
the bridge structure in a horizontal arrangement. Due to the minimum vertical clearance issues
raised, further evaluation of the signal head location was considered to ensure MUTCD
requirements can be satisfied.

Analysis

EASTBOUND NE 116" STREET APPROACH

The west edge of the SB 1-405 bridge structure has the lowest vertical clearance along NE
116th Street. One option considered for SPUI signal head placement is on the bridge fascia.
This would require the stop bar to be placed a minimum of 40’ west of the bridge. However,
there is a limited distance of approximately 240’ between 120th Ave NE and the bridge
structure. Consideration must be given to maximize the limited available queue storage. It is
recommended the stop line be located as close to the intersection as possible to maximize the
queue length.

Due to superelevation of mainline 1-405, the alignment of the bridges will be sloped with the
west edge being the lowest point with the least vertical clearance and the east side of each
bridge higher, providing more vertical clearance. Reviewing a cross-section of [-405 along the
NE 116th Street centerline, it was determined there is adequate vertical clearance to locate the
signal heads horizontally under the bridge structure. NE 116th Street has a sag vertical curve
as it goes under the structure which will limit the visibility of these signal heads. This can be
addressed by placing a near-side post-mounted signal head at the stop bar for the eastbound
approach.
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Design Decision — Traffic Signals at NE 116™ Street SPUI Interchange
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WESTBOUND NE 116TH STREET APPROACH

The east edge of the NB 1-405 bridge has the highest clearance. As with the eastbound
approach, consideration needs to be given to maximize the storage queue lengths, especially
for the westbound NE 116th Street to southbound 1-405 on-ramp. Two options may be
considered, mounting the heads on the bridge fascia and placing the stop bar a minimum
(approximately 50° depending on actual mounting height) distance in advance of the signal
bridge or hanging the signal heads horizontally, approximately in the center of the bridge and
providing minimum vertical clearance. In either case, a near-side supplemental head is
recommended. A pedestal post should also be provided on the south side between the two
bridges to provide a secondary indication for the left-turn movement (a supplemental through
indication could also be provided for the eastbound direction).

NORTHBOUND I-405 OFF-RAMP APPROACH

For the left-turn movement, it is recommended two signal heads be post-mounted on the north
side of NE 116th Street between the two bridges. Visibility of the signal heads if mounted
under the structure would be difficult based on the approach angle and may lead to confusion
for westbound traffic. A supplemental through signal head may also be mounted to one of the
posts for westbound through traffic. Space may be limited to fit posts due to the bridge
abutment on the north side, if this proves to be a limiting factor, the signals may need to be
mounted to the abutment wall.

Two near-side signals should also be placed at the stop bar, especially with the potentially
higher speed of vehicles approaching from the freeway.

Conclusion

Reviewing each approach and the current proposed geometry of the bridge structures it was
determined there are adequate locations for installation of the traffic signal that will satisfy
MUTCD requirements. Standard traffic signal design criteria including requirements within
the MUTCD will govern the design-builder’s design.
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October 18, 2004
DESIGN DOCUMENTATION

By Gene Niemasz

Subject Wetland Impact Avoidance and Minimization

Introduction

As design development and permit coordination activities proceed for the 1-405, SR520 to SR522
Project (also referred to as the Nickel Project), several classified wetlands have been encountered
along the freeway corridor. Roadway and storm drainage improvements may create impacts to these
sensitive areas where features come into contact. The purpose of this document is to identify which
measures have been developed to avoid or minimize impacts to wetlands and associated buffer areas.

Background

Stream courses, wetlands, jurisdictional ditches and other sensitive areas have been identified and
delineated for the Nickel Project. When compared with proposed roadway and storm drainage
improvements, avoidance and minimization activities became necessary in certain locations to reduce
impacts on sensitive areas and to facilitate permit coordination.

King County’s GIS wetlands data was used as the initial guideline for identification and designation of
wetlands along the corridor. As the design evolved, wetlands areas were field delineated by qualified
wetland biologists, and surveyed. The field delineation resulted in 39 additional wetlands areas that
were not part of the King County GIS data. Most of these new wetland areas are the result of natural
establishment within roadside ditches. This new wetland information was imported into the design
CAD drawings, and the design was refined, where possible, to avoid wetland and buffer impacts.

Summary

For a complete listing of all wetlands within the project limits and accounting of wetlands impacts, refer
to the Wetlands Discipline Report, Table 2.

The design was refined in the following areas to minimize wetlands impacts:

Wetland 18.96R — design refinements resulting in complete wetlands avoidance include; addition of
a headwall at end of a culvert, and revised grading to reduce footprint area.

Wetland 19.07R - design refinements resulting in complete wetlands avoidance include; addition of
a headwall at end of a culvert, and revised grading to reduce footprint area.

Wetland 19.5L - design refinements resulting in minimized impacts include; extended retaining wall
limits, revised grading and revised drainage vault location.

Wetland 19.7R — design refinements resulting in minimized impacts include; construction of a
retaining wall to reduce footprint area.
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Wetland 19.8L - design refinements resulting in minimized impacts include; revised grading to
reduce footprint area.

Wetland 21.6L — design refinements resulting in minimized impacts include; revised grading to
reduce footprint area.

Wetland 21.7L - design refinements resulting in minimized impacts include; revised grading to
reduce footprint area.

Wetland 22.5L - design refinements resulting in minimized impacts include; revised grading to
reduce footprint area.

Wetland 23.2L - design refinements resulting in minimized impacts include; lengthened retaining
wall and revised grading to reduce footprint area.
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September 24, 2004
DESIGN DECISION

By Gene Niemasz

Subject Environmental Impact Areas

Background

A new approach for defining the design footprint for Design-Build projects was needed to facilitate
environmental impact assessment, final mitigation requirements, and to acquire all necessary
environmental permits from 15% design level conceptual plans. For Design-Bid-Build projects, the
permits are attained later in the design phase, when the final alignments and grading has been
established.

For Design-Build projects, the conceptual plans provided to the Design-Builder are scoping drawings.
The Design-Builder will establish the final design, and is free to revise alignments and grading within
the limits established in the contract (RFP).

The new approach must identify environmentally sensitive areas, allow flexibility for design refinement,
establish a method for quantifying final wetlands impacts, result in conceptual drawings and an RFP
contract that will be acceptable to the permitting agencies for attaining the final permits for the project
in advance of publishing the RFP.

Study
Design-Bid-Build

For a Design-Bid-Build project, permits are obtained based on final design plans, with impacts defined
by the cut/fill line. Impacted areas outside of the cut/fill line are considered temporary, and are either
restored to pre-project conditions, or as directed by the general or special provisions to the contract.

Design-Build

For a Design-Build project, permits are obtained at the 15% design level, and the contract is written to
promote design innovation, which may lead to alterations in the cut/fill line, and thus the impacted
areas. The concept of additional “impact” lines has been introduced to ensure that adequate
mitigation is undertaken for identified resource areas (wetlands, streams, etc.), and to allow the
Design-Builder the flexibility to adjust the cut/fill limits, with certain restrictions, without having to
obtain new permits.

Conclusion
The following definitions have been developed to clarify impact areas:
Design Footprint (Cut/Fill Line)

The Design Footprint is the design cut/fill line established by the proposed roadway prism and drainage
features (ponds, vaults, etc). The Design Footprint will be shown on the conceptual plans.

Impact Area

The Impact Area Line is generally a parallel offset to the smoothed cut/fill line. In the case of the
Kirkland Nickel project, a 10 foot offset was used. This was intended as “wiggle room” for design
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refinements for the Design-Builder. This line is depicted on the conceptual plans, and is the boundary
from which impacts to environmental resources and required mitigation was determined. The Design-
Builder may adjust the cut/fill line outward to Impact Area line in all cases, and be covered under the
current permits.

The Impact Area Line was also used to determine total acreage disturbed for the project. Disturbed in
earthwork terms, is defined as cleared and grubbed. The total not to exceed limit of disturbed area for
the Kirkland Stage 1 project is 30 acres.

The Design-Builder may revise the cut/fill limits outside the Impact Area Line, except in defined
environmentally sensitive areas (resource areas). These areas are depicted on the Conceptual Plans,
and must be fenced with high visibility construction fencing as defined in the RFP and on plan sheet
T2. In any circumstance, the total disturbed area is limited to 30 acres.

Right-of-Way

The Right of Way lines are the existing or proposed WSDOT property limits. Environmentally,
resources are being assessed and analyzed between the right of way limits, e.g., wetlands will be
mapped and surveyed. No archaeological resources were identified in the right of way between SR
520 and SR 522, so avoidance is not an issue. The contractor may use the full right of way for work
zones and staging areas for materials and equipment, except as restricted by environmentally sensitive
areas. Disturbed areas that are not within an impact area will be treated as described in the RFP
under Roadside Restoration.

Environmental Analysis & Permits

Resource (wetlands, etc.) impacts shall be defined within the Impact Area Line. Permit applications
should be written to allow full use of the right-of-way, as specified in the above line and area
definitions, unless there will be resource impacts.

Work Zone Clarification

Impact Area

The Impact Area is the area between the existing roadway and the Impact Area Line, or an area
enclosed by an Impact Area Line. The Design-Builder is free to adjust the cut/fill line out to the Impact
Area Line without consequence, unless restricted specifically in the RFP or conceptual plans.

Environmentally Sensitive Areas

Environmentally Sensitive Areas must be fenced by the Design-Builder prior to any work in the vicinity
with high visibility construction fencing. These areas are depicted on the Conceptual Plans. No work is
permitted in these fenced areas.

Conceptual Plans, Permits, Final Plans & Construction

The cut/fill, Impact Area Line, construction fencing and Right of Way Lines will be shown on the
Conceptual Plans, permit exhibits and final construction drawings. The CAD drawing files depicting all
of the impact lines construction fencing areas and resource boundaries will be provided to the Design-
Builder for their use in design and construction. The Design-Builder shall install high visibility
construction fencing, as depicted on the Conceptual Plans, around all environmentally sensitive areas
within the project limits, prior to the start of construction.
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Forbes Creek Watershed Opportunities

Introduction

The 1-405 team has investigated opportunities to integrate stormwater improvements with broader
watershed improvements in Forbes Creek. Specifically, the team examined the feasibility of creating an
off-site surface water pond while simultaneously daylighting a section of Forbes Creek and removing
barriers to fish passage downstream of [-405. This paper documents efforts to develop a design meeting
both stormwater requirements and watershed improvement goals.

Purpose
This paper documents efforts by the WSDOT 1-405 team to develop proposals for watershed based
improvements to Forbes Creek, within the City of Kirkland, and recommends no further action.

Background

Scheduled improvements to [-405 as part of the Kirkland Nickel Project would require the provision of
substantial surface water controls within the Forbes Creek drainage area. Initial drainage investigations
indicated that it would be necessary to construct a stormwater vault to provide necessary detention, as the
very limited WSDOT ROW available made construction of an open pond infeasible. High costs
associated with vault construction and the mediocre environmental performance of vaults encouraged the
project team to investigate potential watershed solutions, while still meeting stormwater management
needs, within the Forbes Creek watershed.

Preliminary Investigation: 1-405 water resource staff performed a reconnaissance of field conditions
within the watershed, and met in the field on separate occasions with local experts to discuss the existing
stream conditions, previous fish passage and stream enhancement efforts, and potential watershed projects
that could improve stream conditions while simultaneously meeting WSDOT surface water needs.
Experts included Jenny Gaus (City of Kirkland surface water engineer), Bill Way (local stream and
wetland restoration expert with extensive local knowledge of Forbes Creek and past projects), Kurt
Buchanan (WDFW liaison for WSDOT Urban Corridor Projects), and Pat Klavas (WDFW member of the
MAPT team).

Stream Conditions: The upper watershed (upstream of 1-405) supports a population of cutthroat trout.
The upper watershed has good water quality, extensive remaining wetland systems, well vegetated stream
buffers and relatively low density for urban development. A number of small blockages exist within the
upper watershed, making portions of the stream system unavailable to migratory fish. Recent sewer
improvements and upcoming Comprehensive Planning efforts within Kirkland may result in increased
density in the upper watershed over the next 10 years, potentially impacting upper watershed stream
health and peak flows.

Forbes Creek crosses 1-405 in a 36” CMP culvert approximately 450 feet long, with a drop of several feet
at its outlet. The current culvert is not fish passable due to length, slope, water velocities and the drop
barrier at the downstream end of the culvert.

Downstream of 1-405 the stream passes through a short ravine which has been deeply incised by high
stream flows. While initial field visits concluded that there might be potential spawning habitat within
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the ravine, subsequent work concluded that the ravine was not suitable for spawning due to the deep
incision and poor remaining substrate.

Below the ravine the stream passes under the Airshow Properties parking lot in a culvert approximately
350 feet long, which ends in a vertical drop onto a large pile of quarry spalls. This culvert effectively
ends any upstream fish migration, and is a likely fatal obstacle for downstream migrants.

Several other fish passage barriers or partial barriers exist as one progresses downstream from the
Airshow Property. A partial barrier (velocity) exists where the stream crosses the Burlington Northern
railroad. An old dam near Forbes Creek Drive creates a complete blockage. A failing culvert at the
Metro access road creates a complete blockage. A concrete weir and sediment pond at the Forbes Creek
Apartments also creates a complete blockage. Several of these blockages have previously been repaired
to allow fish passage and have since reverted to a blockage due to erosion related to high stream flows.

A large, low gradient wetland system exists in the lower basin stretching from the mouth at Lake
Washington approximately 3,000 feet upstream.

Design Development

The Project design team developed an initial concept for creating an off-site surface water pond,
daylighting a section of Forbes Creek, and removing barriers to fish passage. Subsequent investigations
resulted in a series of design refinements and iterations attempting to achieve initial design goals of
creating improved watershed conditions while still providing needed [-405 stormwater management
improvements.

Initial Proposal:

- Relocate and daylight stream around parking lot, removing fish passage barrier.

- Provide access to ravine gravel for salmon spawning habitat.

- Create wetland and/or R/D pond in abandoned stream channel for freeway flows.
—Geologic investigations indicated that this option was not feasible due to unstable nature of adjacent
hillside.

—Estimated cost for this approach including ROW, construction and design costs was approximately
$8M.

First Design lteration: Design modified to reduce geologic risk
- Moved creek relocation away from hill to minimize geologic risk.
- Added stabilization wall in vicinity of southern hillside to minimize hillside issues.
- Added stabilization walls along daylighted stream channel due to depth below existing grade,
need to protect remaining parking area.
- Pond outline modified to accommodate other design changes, capacity reduced.
—Depth of excavation to daylight creek caused concerns over biological viability, slope stability.
—Addition of walls added to cost.
—Estimated cost for this approach including ROW, construction and design costs was approximately
$8.1IM .

Second Design Iteration: Design modified in response to detailed survey
- Additional parking impacts from greater excavation depth.
- Additional wall needed for north side of stream.
- Additional concerns over hillside stability.
- Higher costs from greater excavation depth and new walls.
- Pond outline modified to accommodate other design changes, capacity reduced.

—
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—Costs associated with the extensive stabilization walls (parking lot, stream both sides, hillside) caused
concerns over cost/benefit of effort.

—Depth below grade of “daylighted” stream channel caused concern of biological viability and bank
stability of new stream reach.

—Cost for this iteration was not estimated, but would be expected to be larger than previous iterations.

Third Design lteration: Design modified to reduce costs, construction impacts and risk
- Stream routed through 150” culvert across west edge of parking lot, reduces excavation issues
but raises fish passage design issues.
- Reduced wall costs by relocating stream channel to more stable area, shortening portion of creek
daylighted.
- Increased impacts to parking lot may require additional ROW.
- Pond outline modified to accommodate other design changes, capacity reduced.
—Design team working to address fish passage issues when new information (Metro sewer line)
identified.
—Estimated cost for this approach including ROW, construction and design costs was approximately
$8.4M.

Fourth Design Iteration: Design modified to address conflicts with 72”sewer line
- Relocate approximately 700 feet of sewer line (potential construction feasibility issues).
- Relocate and daylight stream similar to iteration #3.
- Requires extensive use of walls, some up to 30’ tall.
- Results in two long culverts (150°, 200”) at marginal slopes for fish passage (3.6%).
- Pond outline modified to accommodate other design changes, capacity reduced.
— Routing stream over 72 sewer line infeasible due to elevation issues.
— Routing stream under 72” sewer line infeasible due to elevation issues.
—Cost for this iteration was not estimated, but would be expected to be substantially larger than previous
iterations.

Fifth Design lteration: Design modified for trap-and-haul fish passage
- Create new culvert outlet to eliminate large drop onto rock pile which kills downstream juvenile
migrants.
- Create fish trap facility to capture anadromous fish migrating upstream, prior to relocating them
above the ravine and several fish barriers in the immediate vicinity.
- Pond outline modified to accommodate other design changes, capacity reduced.

—Cost for this iteration was not estimated.

—Inability to create sufficient pond storage volume needed for project limited benefits.

—Fisheries concerns over effectiveness of trap-and-haul as passage strategy.

Benefits

Benefits initially anticipated from locating detention outside ROW were not fully realized:

e Benefits from creation of stormwater pond were smaller than anticipated. Site constraints limited
stormwater pond size to 1.5 — 2.0 acre/feet of storage volume in all iterations, while 7+ acre/feet
of storage is needed. Remaining storage needs would require construction of an additional
stormwater facility which, due to the limited siting opportunities in the area, would need to be a
constructed vault within the existing ROW. Construction of a vault significantly reduces
anticipated benefits and cost savings from eliminating a separate drainage facility within ROW.

—
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e Benefits from providing fish passage to ravine were smaller than anticipated. Habitat degradation
in ravine due to high storm flows has virtually eliminated spawning potential in this reach.

e Benefits from daylighting stream were difficult to realize. Geologic risk, depth of excavation
needed to daylight stream, conflicts with 72” sewer line limited benefits while raising costs and
engineering challenge substantially.

Potential Drawbacks
A number of potential drawbacks were identified during project investigations:

e Inability to create pond sufficiently large to eliminate vaults within ROW limits cost-
effectiveness of proposal.

e Geologic risk from raveling hill to south, and inherent risk of lawsuits for property damage from
owners along top of hill, create substantial risk.

e [Extent of walls needed to stabilize hill, stream channel, parking lot and sewer line make this a
much larger disturbance and greater risk than initial proposal.

e Challenges associated with obtaining permission and physically relocating 72” gravity sewer line
adds to costs and schedule uncertainty.

Assumptions

All iterations assumed that ROW could be obtained from the City of Kirkland and from affected property
owners through willing-seller arrangements. Should condemnation be required, both schedule and cost
would increase substantially, as would risk.

Essential Components

To be affective at addressing initial project design goals requires sufficient storage volume to significantly
reduce stormwater facilities within the [-405 ROW. This goal was not met. Without significant surface
water storage benefits, there is little justification for linking the out-of-ROW facility to roadway needs
and purposes.

Funding Needs
The first three iterations are estimated to cost between $8 M — $8.5M. Subsequent iterations were not
estimated due to larger structural costs and limited effectiveness.

Recommendations

The feasibility of creating an off-site surface water pond while simultaneously daylighting a section of
Forbes Creek and removing barriers to fish passage downstream of 1-405 was investigated as a potential
watershed improvement effort.

Based on the discussion above, we recommend that the watershed improvement concept for Forbes Creek
be abandoned. The principle factors leading to this recommendation include:

Limited stormwater storage capacity due to steep slopes and other physical site constraints.

High level of geologic hazard posed by steep slope to south, creating risk to residential structures.
Presence of Metro 72” sewer line at critical elevation, limiting stream relocation options.

Depth of excavation needed to daylight stream greater than anticipated.

Extensive construction of costly retaining walls required to allow stream and parking relocation.

VVYVVYYVY
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» Limited habitat quality in area that would be opened to fish access.
» Larger ROW needs than anticipated due to extent of excavation and wall construction.
» Inability to identify cost-effective alternative to constructed stormwater vault in existing ROW.

Conclusions
Although the watershed approach to addressing surface water requirements did not prove to be effective
at this location due to the site limitations described above, substantial improvements to the existing
condition of Forbes Creek will result from the construction of the Kirkland Nickel I-405 Improvements.
»  After construction, all runoff from the new project pavement routed to Forbes Creek will receive
enhanced water quality treatment through the use of ecology embankment integrated into the
collection and conveyance system, whereas runoff currently receives no water quality treatment.
» Freeway runoff from the new project pavement will also be detained prior to being discharged to
Forbes Creek, reducing downstream erosion and other flow related problems. No detention is
currently provided.
» The 1-405 team continues to work closely with representatives from WDFW to develop an
effective fish passage design for improving the Forbes Creek culvert crossing under 1-405.
Funding for fish passage improvement is contained within the project budget.

—
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Project Team
Congestion Relief & Bus Rapid Transit Projects

July 9, 2004
DESIGN DECISION

By Brent Pember

Subject  Superelevation Rates and Transitions

Background

Initially, the scope of the I-405, SR520 to SR522 Project (also referred to as the Nickel
Project) intended the widening of the existing pavement (where an additional lane was to be
added) by matching the existing cross slope. Superelevation rate, transitions and run-out
length were intended to remain as they exist.

[-405 in this area was initially constructed as 3 lanes in each direction. The HOV lane project
added one lane to the pavement section by widening to match the existing roadway cross
slope.

Superelevation run-out design is a function of roadway width and is measured from the crown
line to the outer edge of pavement — the wider the pavement, the longer the transition. Thus,
the HOV project resulted in the construction of non-standard superelevation run-out lengths.
In addition, the required superelevation rates have changed since the original construction of
the roadway.

Pavement analysis concluded that an overlay is to be included in the Kirkland Nickel Project.
This overlay presents an opportune time to correct the crown location, superelevation rates,
and transition lengths.

Study

The superelevation rate required for each curve was computed using the WSDOT Design
Manual, Section 640. Compound curves were treated as a single curve with the smaller radii
being used to calculate the required superelevation rate.

Cross sections were then cut to determine existing superelevation rates. The existing
superelevation rates were compared to the computed superelevation rates. Differences
between existing and computed superelevation rates were discussed and resolved to determine
the proposed superelevation rates for the Nickel Project.

The transition lengths were computed for the proposed superelevation rates. Instances (in
reverse curve areas) where the computed normal crown stations overlapped were discussed
with John Milton of WSDOT and conflicts were resolved. The new full depth replacement
pavement at NE 116th St. will be widened in the future for the Implementation Plan.
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Conclusion

If the existing and computed superelevation rates are different, we will use the one with the
higher rate of superelevation. This will reduce the amount of grinding needed. If the
superelevation is over an existing bridge, we will use the existing rate on the bridge to avoid
having to replace the bridge deck. See summary tables below for superelevation rates (Table 1
and Table 2):

Table 1: NB I-405 Superelevation Rates

Curve | STA STA Existing Computed Proposed Comments
Super Super Super

1 4086+50 | 4106+12 | 3.75% 3% 3.75% Match Existing

2 4110+45 | 4120+67 | 6% 6% 6% Per WSDOT Manual

3 4123+88 | 4137+82 | 3.75% 3% 3.75% Existing Structure at NE 85" St

4 4155+11 | 4181+86 | 2% NC 2% Match Existing

5 4204+86 | 4227+28 | 5% 4% 5% Existing Structure at BNSF,
North of NE 116" St

Table 2: SB [-405 Superelevation Rates

Curve | STA STA Existing Computed Proposed Comments
Super Super Super

1 4091494 | 4101+87 | 5% 6% 6% Per WSDOT Manual

2 4110+84 | 4121+10 | 5% 6% 6% Per WSDOT Manual

3 4123497 | 4138403 | 3.75% 3% 3.75% Existing Structure at NE 85" St

4 4155433 | 4181+99 | 2% NC 2% Match Existing

5 4205+37 | 4228+76 | 5% 4% 5% Existing Structure at BNSF,
North of NE 116" St

6 4284+41 | 4304+55 | 5% 5% 5% Per WSDOT Manual

7 4317429 | 4321+11 | 2.5% 4% 4% Per WSDOT Manual

8 4348+96 | 4360+38 | 2% 2% 2% Per WSDOT Manual

9 4386+20 | 4405+55 | 3% 3% 3% Per WSDOT Manual

The superelevation transition for NB 1-405 between Curve 1 and Curve 2 will use a reverse
curve transition from full super to level to full super without a normal crown section because
the curves are too close to provide a transition to normal crown section.

The superelevation transition for NB I-405 between Curve 2 and Curve 3 will use a reverse
curve transition from full super to level to full super without a normal crown section. In
addition, the point of rotation will be moved to the center of the traveled way instead of the
horizontal control line of NB 1-405. This results in a smaller rotated travel way width, and in
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turn, a shorter transition. These steps are necessary to allow the superelevations to transition at
the standard rate. This applies only to the transition between Curve 2 and Curve 3. Since
there is no normal crown section, the shift of pivot point will be practically unnoticeable by the
driver. Curve 3 will transition out using a standard superelevation transition.

The NB 1-405 transition out of Curve 5 will occur entirely on the tangent, because of the
BNSF overcrossing structure. A design deviation will be obtained for this condition. The
remaining NB [-405 superelevation transitions will use WSDOT standard superelevation
transitions.

The superelevation transition for SB [-405 between Curve 2 and Curve 3 will use a reverse
curve transition from full super to level to full super without a normal crown section. In
addition, the percent of the superelevation runoff on the tangent will be shifted from 70% to
60% and the point of rotation will be moved to the center of the traveled way instead of the
horizontal control line of SB 1-405. This results in a smaller rotated travel way width, and in
turn, a shorter transition. These steps are necessary to allow the superelevations to transition at
the standard rate. This applies only to the transition between Curve 2 and Curve 3. Since
there is no normal crown section, the shift of pivot point will be practically unnoticeable by the
driver. Curve 3 will transition out using a standard superelevation transition.

The remaining SB 1-405 superelevation transitions will use WSDOT standard superelevation
transitions.

The transition lengths for both NB I-405 and SB 1-405 Curve 5 were computed using the
Implementation pavement widths instead of the Nickel Project widths. This pavement is a full
depth replacement, will be permanent, and planning for the Implementation widening is
justified.
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Project Team
Congestion Relief & Bus Rapid Transit Projects

June 4, 2004
DESIGN DECISION

By Gene Niemasz
Subject  Crown Relocation for I-405, SR520 to SR522 Project

Background

Some sections of the 1-405, SR520 to SR522 Project (also referred to as the Nickel Project)
will be brought up to full standard 10 foot inside and 10 foot outside shoulders (see Typical
Section 1, page 3). On other sections of the project, the existing inside shoulder will be re-
striped as traveled way (see Typical Section 2, page 3). As a result, the existing crown line
would not be on a lane line in almost all cases when the project is complete.

Study

The feasibility of adjusting the crown to a lane line for the project has been analyzed. Any
adjustment to the crown location would involve pavement grinding and overlay. Crown
relocation or pavement overlay were not included in the initial project scope.

As part of the crown analysis, the project was compared to the Implementation Plan (IP)
(Typical Section 3, page 3) to determine if the crown could be relocated to optimally satisfy
both designs. In most cases the IP will reconstruct much of the added pavement in the NE 70"
St/ NE 85" St I/C area and the NE 160" St I/C area. The section north of NE 132" St is
superelevated, so no crown issue exists there.

Between NE 85" St and NE 116" St, the finished pavement surface in this project could be
used for the IP project. The Nickel Project will construct a full standard section in this area,
7,000 feet NB and 7,600 feet SB. Generally, the crown relocation would require pavement
grinding and variable thickness overlay within the mainline travel lanes — again beyond any
scope efforts that have previously been studied.

A portion of the full standard section, approximately 2,000 feet NB and 1,600 feet SB, will
require full reconstruction of the mainline (in the Nickel Project) to replace the NE 1 16™ St
mainline structures, so the crown will be reestablished in this area.

If the crown is not shifted for the rest of the section, transition sections will be required to shift
the crown from the existing location to the proposed location in the vicinity of NE 116™ St, as
described above. On the south end, this shift would occur in a tangent (crown) section, on the
north it would occur in a curve (superelevated) section. In a tangent section, this transition
may be felt while driving, in the curve section, the transition is only virtual, because of the
superelevated section (it is a crown line in name only).
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The current corridor-wide configuration sets the IP crown between the #4 and #5 GP lanes—
setting the crown at 38 feet (10° Shid. + 12 HOV + 4’ Buffer + 12’ GP) from the inside edge
of shoulder. The Nickel Project would set the crown at 34 feet (no 4 foot Buffer) from the
inside edge of shoulder. Thus, the 4 foot buffer complicates the strategy of building the Nickel
Project to best suit the IP.

A possible solution to the buffer/crown location issue is to locate the crown between the HOV
lane and the #5 GP lane—22 feet from the inside shoulder (10’ Shld. + 12 HOV). In moving
from the Nickel to the IP, the crown would remain on the HOV/GP lane line, and the buffer
would be striped to the outside of the crown line. This shift would result in negative roadway
drainage characteristics, however. In a crown section, drainage would sheet flow an additional
lane width (48 feet in the Nickel and 60 feet in the IP) to get off of the traveled way.

Another consideration is the NE 128™ Street Direct Access project. The PS&E plans show
reconstruction of significant portions of the mainline for approximately 3,600 feet (between
NE 124" St and NE 132" St). This will reset the crown line at 10.2 meters (34 feet) from the
edge of inside shoulder.

Additional considerations are pavement selection and life cycle for the existing pavement. The
paved surface between SR520 and SR522, with the exception of bridge decks, is asphalt
concrete pavement (ACP). Data provided by the WSDOT materials group indicate that the
pavement life cycle averages 12 years in this area before resurfacing is required. Pavement
resurfacing typically consists of overlay of all travel lanes, and grinding where necessary. The
optimal timing for relocation of the crown would be at the end of the pavement life cycle. The
pavement was resurfaced in 1997-98 in the Kirkland segment. A detailed pavement analysis is
attached as Table 1.

The current construction schedule plans for construction beginning in July 2006 for Stage 1
(NE 85" St — NE 124" St), and July 2009 for Stage 2 (remainder of the Nickel Project). The
age of the pavement surface would be 8 years and 11 years respectively for Stages 1 & 2,
under that schedule.

The footprint for the crown shift work between NE 85™ St and NE 116™ St would cover 3
travel lanes (HOV and GP#2 and #3) and add approximately $2 million to the cost of the
project [(55,556 SY) x ($20/SY pvmt. + $5/SY cold planning) + ($500,000 MOT and striping)
+ ($100,000 adjust inlets to grade)]. The maintenance of traffic efforts for the crown shift are
nearly identical to what would be needed for an overlay operation. The costs for shifting the
crown have never been carried in the scope for the Nickel Project.

Nickel project deviations were also considered in the crown analysis. A deviation roll plot
was developed to illustrate type and location of all known design deviations. The deviation
plot was aligned with a channelization and existing crown plot to study cumulative effects
from a safety perspective.

At the writing of this paper, the IP has been scaled back to “Option D”, which would only
construct elements north of NE 124" Street. Further, a public vote to secure funding for the IP
has been delayed, so the scope and schedule for the IP is undetermined.

Several meetings were held with WSDOT [-405 project managers to convey information and
assist with the crown relocation decision.
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Conclusion

Considering safety, cumulative deviations, pavement life cycle and the nebulous nature of the
Implementation Plan scope and schedule, it was decided to incorporate a crown shift and
overlay into the Nickel Project scope.

The crown location will be set between the #3 GP and #4 GP lanes (34 feet from the left EP in
the full standard section) and will remain on this lane line through the deviated sections.
Overlay shall be 2 inch minimum, with grinding as needed to accommodate the crown shift.

The conceptual plans will be revised to reflect the crown relocation and overlay. Revised
elements will include: shifting of the baseline, adding profile and superelevation plans to the
entire project limits and revising typical sections.

The NE 128" St Direct Access Project crown location is consistent with this strategy in the full
section area. Some rework may be required to set the crown at the Nickel Project location in
the deviated section. To minimize rework, the strategy is to have one WSDOT Construction
Project Engineer oversee both projects, as they should be under construction concurrently.
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June 2, 2004
DESIGN DECISION

By Brent Pember/Gene Niemasz

Subject  Sight Distance at NE 116™ Street SPUI Interchange

Background

The NE 116™ Street interchange will be reconfigured into a 2 - Single Point Urban
Interchange (SPUI), with a traffic signal. The new bridge will have vertical wrap-around
abutment walls from the bridge soffit down to NE 1 16™ Street. This study will assess left-turn
stopping sight distance for the NB off-ramp and SB on-ramp in context with the abutment
walls, which are a visual obstruction for left turning vehicles traveling through the interchange.

The WSDOT Design Manual (DM) has no specific SPUI design standards. For study
purposes, DM Section 910.10 Sight Distance at Intersections and Figures 650-9 Horizontal
Stopping Sight Distance and 910-18b Sight Distance at Intersections were used. Figure 910-6
Sight Distance for Turning Vehicles applies only to stop controlled intersections, but was used
for comparison values.

Study

For the purpose of this study, two methods for sight distance analysis were performed using
the WSDOT DM; Sight Triangle and horizontal Stopping Sight Distance (SSD). The sight
triangle was used for the stopped condition at the stop bar, and the horizontal SSD for the
“green” signal condition as a vehicle negotiates the left-turn movement.

Sight Triangle
A stop condition was analyzed, assuming that a vehicle was stopped at a red light. DM
Figure 910-18b Sight Distance at Intersections was used to determine the requirements for
the sight triangle. By measurement, the SB on-ramp has a clear sight distance of 290 feet.
The formula provided on Figure 910-18b yields an infinite number when the offset to a
fixed object is equal to 18 feet, and a negative number when the offset (23 feet in this case)
is greater than 18 feet. The NB off-ramp line of sight is limited only by the NE 116™ St
profile and thus unobstructed by fixed objects for a vehicle sitting at the stop bar.

Horizontal Stopping Sight Distance

DM Figure 650-9 Horizontal Stopping Sight Distance was used to calculate the SSD, which
was then compared to DM Table 650-2 to attain a design speed. The SB on-ramp and NB
off-ramp have calculated SSD design speeds of 31 mph (206 feet) and 33 mph (238 feet)
respectively. The radius for the curve meets a 25 mph design speed (SSD = 155 feet), so
the calculated SSD exceeds the minimum required.
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The Transportation Research Board report National Cooperative Highway Research Program
Report 345 titled, “Single Point Urban Interchange Design and Operations Analysis” provides
guidelines for SPUI design. The AASHTO Policy on the Geometric Design of Highways and
Streets (Green Book) does not expressly address some SPUI operational elements and thus,
Report 345 guidelines were intended to supplement the AASHTO Green Book for SPUI
design. Table 5, on page 56 of Report 345, provides minimum lateral clearance to sight
obstructions for left-turning vehicles. For a design speed of 25mph (167 foot minimum curve
radius), the minimum lateral required clearance is 16.5 feet from the centerline of the inside
turning lane — requiring a sight distance of 150 feet. The SB on-ramp has a minimum lateral
clearance of 23 feet, with a sight distance of 290 feet.

The left-turn movements of the SPUI at NE 116" Street exceed the WSDOT sight triangle, and
horizontal SSD requirements for a 25mph design speed. The offset distance to obstruction
also exceeds the requirements set forth in the Transportation Board report 345 for a 25 mph
design SPUI curve.

Since this project will be delivered via Design/Build, the reference documents, RFP materials
and Design Criteria will establish minimum design requirements for left-turn movements in
SPUI design. One approach is to define a minimum design speed for geometric elements, then
follow the WSDOT Design Manual for curves and signalized intersection design. An
alternative is to get specific with requirements for design speed, radii, offset to obstruction,
sight triangle requirements, and horizontal SSD.

Conclusion

To optimize potential design innovation, the approach to SPUI design criteria will be to
specify the left-turn design speed as 25 mph, and direct to the WSDOT Design Manual for
standards. Conveyance of this information will be in the Project Specific Book of the RFP
with the other design criteria.
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March &, 2004
DESIGN DECISION

By Gene Niemasz
Subject Removal and Replacement of Shoulders for I-405, SR520 to SR522 Project

Background

The 1-405, SR520 to SR522 Project (also referred to as the Nickel Project) will require some
new pavement and re-striping to add an additional travel lane northbound and southbound.
When completed, much of the existing inside and outside shoulder areas will become portions
of travel lanes.

Preliminary estimates for the Nickel Poject assumed that the existing inside and outside
shoulders of I-405 were constructed with the mainline travel lane’s structural section, and thus
able to handle traffic loads without performing remedial work.

The Coal Creek to Bothell HOV Project Contract Plans indicate that shoulder improvements
were made as part of that work, but the proposed shoulders on the typical sections show 2 of
asphalt concrete (AC) over aggregate base (AB)—well below traffic bearing capability. The
structural section for traffic bearing lanes is shown as 0.95” AC over 0.20° AB. Additionally,
the existing shoulder cross-slope grades are shown at 5%, compared with a 2% cross-slope for
the travel lanes (tangent section). The current WSDOT design standard is to construct full-
section inside and outside shoulders.

Study
Shoulder Structural Section

Asphalt concrete coring samples were taken of the existing inside and outside shoulders at
several NB and SB locations. The WSDOT Materials Testing Division data report dated,
February 11, 2004, indicates that the AC in the shoulder section varies from 0.27” to 1.02°.
The core sample data sheet and analysis is attached. The mean thickness is 0.51°, with a
standard deviation of 0.184. There is a 95% confidence interval that the mean thickness is
between 0.436 and 0.584.

More than 95% of the samples are below 0.95” AC thickness. More than 88% of the samples
are less than 0.60° thick.

Shoulder Cross-slope

Considering the shoulder cross-slope, if the portion of the existing shoulder that will become
part of the traveled way is reconstructed at a 2% cross-slope, the entire shoulder should be
reconstructed to avoid a vertical lip at the fog line.
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There are many drainage inlets and signing/lighting pull boxes and a few other utility boxes in
the existing inside shoulder that will require adjustment to grade if the shoulder cross-slope is
adjusted to match that of the mainline traveled way. Generally, the drainage inlets are located
up against the existing median traffic barrier, and would remain in the proposed shoulder.
However, some of the pull boxes and other utility boxes may require relocation closer to the
traffic barrier to keep them out of the HOV travel lane, when the shoulder is narrowed.

Conclusion

Only one of the core samples meets the structural section parameters for a travel lane — more
than 88% of the samples are considered structurally inadequate. For the entire length of the
project, the shoulder must be removed and replaced to accommodate traffic loads.

To meet the current WSDOT Design Manual standards, the entire inside and outside shoulders
should be replaced with full structural section pavement. On tangent and low side of super-
elevated sections, the shoulder cross-slope will be set to match the existing travel lane cross-
slope. Drainage inlets, pull boxes and utility vaults must be set outside of travel lanes and at
least one foot beyond the fog line, wherever possible. Cross-slopes for shoulders on the high
side of super-elevated sections should be set according to the WSDOT Design Manual.
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